
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:58 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 026 Date: 19-Mar-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 192

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

Jim Ga 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM AARON KENTIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

1–  Positioning barge loaded with OBG 2W and OBG 3W in front of spacer barge.
2–  Hooking OBG 2W to Shear Leg lifting frame.
3– Lifting OBG 2W and removal of barge loaded with OBG 3W from the front of Shear Leg barge and
spacer barge.
4- Moving Shear Leg barge forward to the position to place the OBG 2W on cradle 2W in W line truss.
5- Mixing two parts epoxy and applying mixed epoxy on top of cradle pedestal (OBG contact points to
cradle), covering the epoxy with visqueen plastic and wrapping them with masking tape.
6– Placing the OBG 2W on top of cradle 2W and chaining cradle to the truss at PP – W 31.
7– Bolting OBG shear plates, snug tightening the bolts, marking the nuts for half a turn, and pre-
tensioning the bolts. A daily inspection tracking log was filled and signed by ABF engineer, John Callaghan
and CT inspector, Philip He,
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8– Removal of walkway inner guardrails and applying grease on top of neoprene pad before pushing 
OBG 2W.
9– Pushing OBG 2W from PP – W31 to PP – W23 in W line truss.
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